July 2010

Monday Tuesday Wednesday Thursday Saturday
1 2 3
PRIOR TO JULY 19
GHAWK: HIWRAP, HAMSR, Storm Scope & HDVis: Flown on Pre-GRIP flights
Dropsondes & LIP: Integrated & completed electrical and communcation testing
4 5 [DC-8: Langely wind lidar - pre-integration completed
LASE, MMS, APR-2, CAPS, CVI, PIP & Dropsondes - previously flown
11 12 13 14 15 16 17
Pl SHIPMENT to DFRC
18 19 20 21 22 23 24

GH Integration @ DFRC

PI SHIPMENT to DFRC

ESPO SHIPMENT to FL

GH Integration @ DFRC

ESPO SHIPMENT to FL

ESPO Lab Setup




Aug 2010

3 4 B 6 7
GH Test Flights
GH Integration @ DFRC
ESPO Lab Setup | Pack for DC-8 Shipment DC-8 SHIPMENT to FL
: 9 10 11 12 13 14
GH Test Flights HARD DC-8 Transit
DOWN DAY to FL
DC-8 SHIPMENT to FL
15 16 17 18 19 20 21
GRIP Science Flights
22 23 24 25 26 27 28
GRIP Science Flights
29 30 31
GRIP Science Flights




Sept 2010

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
GRIP Science Flights

5 6 7 8 9 10 11
GRIP Science Flights

12 13 14 15 16 17 18
GRIP Science Flights

19 20 21 22 23 24 25

DC-8 Pack for Shipment DC-8 SHIPMENT

GRIP Science Flights

26 4 28 29 30

DC-8 Transit
home

DC-8 SHIPMENT

ESPO SHIPMENT




